
E P A E L E C T R O N I C M A I L M E S S A G E
•

Date: 13-Nov-1991 10:19am EOT
From: REGION TAT

REGION03.TAT
Dept: (OSWER,OERR,ERD)
Tel No: 609 482-0222

TO: WALTER LEE ( LEE.WALTER )
TO: RRC OFFICE ( RRC )
TO: STEPHEN LtJFTIG ( LUFTIG.STEPHEN )
TO: REGION TAT ( REGION03.TAT )

Subject: AUSTIN AVE. POLREP #32

POLREP #32
AUSTIN AVENUE RADIATION SITE
133 AUSTIN AVENUE
LANSDOWNE, DELAWARE COUNTY, FA 19050
ATTN: GREGG CRYSTALL, STEPHEN LUFTIG
I. SITUATION: TUESDAY, 1700 HOURS, 11/12/91.

A. TWENTY-FOUR HOUR SECURITY CONTINUES.
B. PERSONNEL ONSITE: EPA-3, TAT-2, SCA-1, EMSL-1.
C. OSC LEE ON SITE TO COORDINATE ACTIVITIES.
D. WEATHER: PARTLY CLOUDY, TEMPS LOW 50«S.
E. ESTIMATED COSTS TO DATE: (COB 11/11/91)

CURRENT CEILING
EPA (DIRECT) $ 11,295 $ 80,000
EPA (INDIRECT) 20,331 120,000
TAT 38,434 55,000
ERCS 142,084 175,000
NAREL (CNES) 400,000
EMSL 3,590
SCA 6,880
ARMY COE 26,500
UNALLOCATED 197,630

TOTAL $212,144 $1,064,600
F. MEDIA ATTENTION HIGH.

II. ACTIONS TAKEN:
A. EMSL SCANNER VAN CONTINUED LOOKING FOR ANOMALIES IN

LANSDOWNE BOROUGH. SECTIONS 8 AND 9 SCREENED ON
11/11/91 AND SECTIONS 10 AND 11 SCREENED ON 11/12/91.

B. OPA NURSE COORDINATED LOCAL NEWS MEDIA BRIEFING FOR
SCANNER VAN.

C. FURNITURE BUSINESS TENANT STAIKOFF INQUIRED ABOUT
STATUS OF RELOCATION PROGRESS.
RESIDENTIAL ANOMALY TWO INVESTIGATED BY RRR BELANGER.
RADON GRAB SAMPLES AND WIPE SAMPLES TAKEN INSIDE
BUILDING ON FIRST AND SECOND FLOORS. GAMMA READINGS
RECORDED NEAR INTERIOR OF FRONT WALL. RESULTS OF



PRELIMINARY SURVEY: GAMMA LEVELS NEAR INTERIOR FIRST
FLOOR FRONT WALL OF BUILDING 250-500 MICRO R PER HOUR
ON CONTACT, AND APPROXIMATELY 125 MICRO R PER HOUR
NEAR CENTER OF RECREATION ROOM. SECOND FLOOR FRONT
BEDROOM READINGS WERE 80 MICRO R PER HOUR AT BED
LOCATIONS. WIPE SAMPLES AND RADON GRAB SAMPLES ALL
BELOW ACTION LEVELS.

E. RESIDENTIAL ANOMALY AT 11 GREENWOOD AVENUE INVESTIGATED
BY RRR BELANGER. MICRO R METER READINGS SHOWED THAT
THE ANOMALY WAS CONFINED TO PARTS OF THE FRONT SIDEWALK.
CONTACT READINGS WERE 800 MICRO R PER HOUR, AND 160
MICRO R PER HOUR AT THREE FEET ABOVE SIDEWALK. READINGS
DROPPED TO BACKGROUND TEN FEET FROM SIDEWALK.

III. FUTURE ACTIONS:
A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE

AS NECESSARY.
B. CHEM-NUCLEAR SURVEY WORK TO BE RESCHEDULED AS SOON AS

POSSIBLE.
C. SCANNER VAN TO CONTINUE SURVEY ACTIVITIES. ANTICIPATE

COMPLETION OF ACTIVITIES 1700 HOURS, 11/14/91.
D. RESIDENTIAL ANOMALY ONE TO BE FURTHER INVESTIGATED

1000 HOURS, 11/13/91.
E. RADON CANISTERS TO BE PLACED AT ANOMALIES ONE AND TWO

11/13/91.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA

100052


